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Lessard-Sams Outdoor Heritage Council 
Cannon River Watershed Habitat Protection and Restoration Program - Phase 11 

Laws of Minnesota 2022 Accomplishment Plan 

General Information 

Date: 03/09/2023 

Project Title: Cannon River Watershed Habitat Protection and Restoration Program - Phase 11 

Funds Recommended: $2,636,000 

Legislative Citation: ML 2022, Ch. 77, Art. 1, Sec. 2, subd. 5(h) 

Appropriation Language: $2,636,000 the second year is to the commissioner of natural resources for an 

agreement with The Trust for Public Land, in cooperation with Great River Greening and Clean River Partners, to 

acquire lands in fee in the Cannon River watershed for wildlife management under Minnesota Statutes, section 

86A.05, subdivision 8; to acquire lands in fee for aquatic management purposes under Minnesota Statutes, section 

86A.05, subdivision 14; to acquire lands in fee for scientific and natural areas under Minnesota Statutes, section 

86A.05, subdivision 5; to acquire lands in fee for state forests under Minnesota Statutes, section 86A.05, 

subdivision 7; to acquire lands in fee for county forests or natural areas; and to restore and enhance lands in the 

Cannon River watershed. Of this amount, $1,651,000 is to The Trust for Public Land; $828,000 is to Great River 

Greening; and $157,000 is to Clean River Partners. Subject to evaluation criteria in Minnesota Rules, part 

6136.0900, priority must be given to acquiring lands that are eligible for the native prairie bank under Minnesota 

Statutes, section 84.96, or lands adjacent to protected native prairie. A list of proposed land acquisitions and 

restorations must be provided as part of the required accomplishment plan. 

Manager Information 

Manager's Name: Jennifer Tonko 

Title: Executive Director 

Organization: Clean River Partners 

Address: 205 Water St S Ste 1 

City: Northfield, MN 55057 

Email: jennifer@cleanriverpartners.org 

Office Number: 507-786-3913 

Mobile Number:   

Fax Number:   

Website: https://cleanriverpartners.org/ 

Location Information 

County Location(s): Rice, Waseca, Steele, Le Sueur and Goodhue. 

Eco regions in which work will take place: 
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• Prairie 

• Southeast Forest 

Activity types: 

• Protect in Fee 

• Restore 

• Enhance 

Priority resources addressed by activity: 

• Wetlands 

• Prairie 

• Forest 

• Habitat 

Narrative 

Abstract 

The Cannon River Watershed Habitat Protection and Restoration Program will protect approximately 264 acres in 

fee, and restore and enhance approximately 238 acres of high priority wildlife habitat within the Cannon River 

Watershed, including wetlands, prairies, Big Woods forest, and river/shallow lake shoreline. Its goal is to protect 

existing high quality habitat, restore degraded habitat, prevent degradation of water quality, and provide public 

access. We will restore and enhance riverine, forest, wetlands, oak savanna, and prairie habitat 

Design and Scope of Work 

The Cannon River Watershed Habitat Protection and Restoration Program - Phase 11 will prevent degradation and 

quality habitat loss in the Cannon River Watershed. It will increase the amount of restored habitat on public lands 

available for hunting and angling opportunities within an easy drive for over half of Minnesota’s population. 

 

Located south of the Twin Cities, the 1,460 square mile Cannon River Watershed includes over 800 linear miles of 

streams and rivers that drain a diverse landscape. This area has seen increased development pressure due to the 

transportation ease of the I-35 corridor and the attraction of the Cannon Lakes, and much of this area has already 

suffered fragmentation and habitat loss. Historically comprised of Big Woods habitat, the landscape is now 

dominated by agricultural fields and, to a lesser extent, urban development. Agricultural practices and shoreline 

development are the major contributors to the impaired status of stretches of the Cannon River and its associated 

lakes and streams.  

  

Part of a multi-year, multi-partner strategy, this program streamlines the coordination of protecting and restoring 

targeted parcels of land that positively contribute to large complexes of forests, restored prairies, wetlands, 

lakeshore, and river shoreline. Since 1990, Clean River Partners (formerly Cannon River Watershed Partnership - 

CRWP) has been the local expert of the watershed, and will coordinate this program, providing program 

administration and landowner outreach. Fee-title acquisitions by The Trust for Public Land (TPL) will be targeted 

toward large wetland/upland complexes, rare biomes (Big Woods forest, tamarack swamp), shallow lakes, river 

shoreline, and lands adjacent to existing public land. TPL will convey lands to the DNR except when County 

ownership is appropriate. Ongoing partnerships are critical in identifying priority conservation opportunities and 

protection strategies for the existing high biodiversity areas.  
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Parcels targeted for restoration and enhancement will be evaluated by Great River Greening (GRG) in collaboration 

with MN DNR, County and SWCD personnel to determine existing and desired conditions for each site. Information 

gathered will be used to develop site specific work plans for restoring ecologically desired habitats. Project 

management plans will detail the methods, practices and a time line for successful completion of each site/project. 

Practices could include; invasive species removal, controlled burning, chemical treatment, individual plant 

removal, reseeding and/or plug planting, tree stand thinning, and shoreline revetments using native materials. 

Restorations and enhancements will be aimed at improving habitat and protecting water quality for the benefit of 

all wildlife and human communities. 

 

Properties targeted for fee-title acquisition and restoration can be found in the parcel list below. 

 

In recent years, collaboration among Clean River Partners, TPL and GRG has accelerated awareness of and created 

growing interest in land protection and habitat restoration opportunities available to landowners. Continuing our 

collaboration and building on this momentum, we seek to increase capacity to deliver permanent land protection 

and habitat improvement opportunities to landowners to protect well-connected functional forests, prairies, 

wetlands, lakeshores, and river shorelines that sustain and enhance native species and provides high quality 

outdoor recreation experiences. 

How does the plan address habitats that have significant value for wildlife species of greatest 

conservation need, and/or threatened or endangered species, and list targeted species?  

The areas targeted by The Trust for Public Land have been identified and prioritized through state, regional and 

local natural resource plans due to their high biodiversity qualities and connectivity to existing public lands. Their 

protection will occur through fee title acquisition, and will target Big Woods, oak savannas, wetlands and sensitive 

shoreline communities within the Cannon River Watershed. Great River Greening will conduct significant habitat 

restoration and enhancement work on already permanently protected conservation lands identified by DNR and 

County staff within the watershed. The aim is to improve habitat values for wildlife and Species in Greatest 

Conservation Need (SGCN), including birds using the Mississippi River migratory corridor, and pollinators. Work 

will restore and enhance riverine, forest, wetlands, oak savanna, and prairie habitat at 4 conservation sites.  

 

Protection, restoration and/or enhancement of these significant parcels will provide critical habitat for game 

species, including upland birds (dove, turkey, pheasant, and woodcock), white tail deer, migratory waterfowl 

(mallards, canvasback, wood ducks, hooded mergansers, pintails, and lesser scaup), and aquatic species critical for 

the protection of fish (trout, northern pike, black crappies, bluegills, and walleye). Protection will also provide 

access for a diversity of recreational experiences including duck, pheasant, turkey and deer hunting as well as 

river, stream, and lake fishing. The nongame wildlife, including species in Greatest Conservation Need, that also 

benefit from this effort includes Bald Eagle, Bell’s Vireo, Cerulean Warbler, Loggerhead Shrike, Sandhill Crane, Red-

headed Woodpecker, Greater Yellowlegs, Buffbreasted Sandpiper, Blanding’s Turtle, Mudpuppies, and the Giant 

Floater, a species of freshwater mussel. 

Describe how the plan uses science-based targeting that leverages or expands corridors and 

complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:  

This program uses the Minnesota County Biological Survey, and several other GIS data analysis tools to identify 

priority lands for protection and restoration to create and expand conservation corridors and habitat complexes. 

In addition, we will consult several watershed-wide landscape planning efforts such as the Cannon River 

Watershed Landscape Stewardship Plan, the Cannon River Watershed - Watershed Restoration and Protection 
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Strategies (WRAPS), and the Cannon River Watershed Comprehensive Management Plan approved by Minnesota's 

Board of Water and Soil Resources and ratified by the Cannon River Watershed Joint Powers Board. 

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most 

applicable to this project? 

• H1 Protect priority land habitats 

• H5 Restore land, wetlands and wetland-associated watersheds 

Which two other plans are addressed in this program?  

• Minnesota's Wildlife Management Area Acquisition - The Next 50 Years 

• Outdoor Heritage Fund: A 25 Year Framework 

Which LSOHC section priorities are addressed in this program?  

Prairie 

• Protect, enhance, or restore existing wetland/upland complexes, or convert agricultural lands to new 

wetland/upland habitat complexes 

Southeast Forest 

• Protect forest habitat though acquisition in fee or easement to prevent parcelization and fragmentation and 

to provide the ability to access and manage landlocked public properties 

Outcomes 

Programs in prairie region:  

• Key core parcels are protected for fish, game and other wildlife ~ Core parcels are identified in partnership 

with the DNR as well as the partners of the Cannon River Watershed Habitat Protection and Restoration 

Program. Success will be determined based on the acreage of lands protected and the percentage of protected 

lands in the watershed. 

Programs in southeast forest region:  

• High priority riparian lands, forestlands, and savannas are protected from parcelization and fragmentation 

~ Core parcels are identified in partnership with the DNR as well as the partners of the Cannon River 

Watershed Habitat Protection and Restoration Program . Success will be determined based on the acreage of 

lands protected and the percentage of protected lands in the watershed. 

Does this program include leveraged funding?  

Yes 

Explain the leverage:  

A portion of Clean River Partners' DSS and all of Clean River Partners' travel costs and materials/supplies costs 

related to outreach are provided as privately sourced leverage for this proposal. 

 

One-half of TPL's DSS costs and all of TPL's travel costs are provided as privately sourced leverage for this 

proposal. TPL will attempt to bring various state, local and private funds to acquire additional property and 

leverage the OHF grant, and will attempt to leverage fee acquisition with partial donations of the appraised value of 
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protected parcels. 

 

More than one-half of GRG's DSS costs are provided as privately sourced leverage for this proposal. GRG will 

attempt to bring various local and private funds to leverage the enhancement and restoration activities on 

protected parcels. 

Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for 

any previous funding that was not from a legacy fund and was used for the same purpose.  

This proposal does not substitute or supplant previous funding that was not from a Legacy fund. 

Non-OHF Appropriations  

Year Source Amount 
2013 RIM $200,000 
2012 RIM $105,000 
2012 ENTRF $200,000 
2011 ENTRF $350,000 

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?  

Once land has been acquired and conveyed to the DNR, initial site development and restoration of these lands will 

begin. Estimated costs for initial restoration or enhancement work are included in this proposal. The Trust for 

Public Land will work with DNR to complete a restoration or enhancement management plan, and implementation 

of that plan will be completed in the following years. These properties will be managed and maintained by the 

Minnesota DNR according to their guidelines.  

 

In collaboration with MN DNR, County and SWCD personnel, parcels targeted for restoration will be evaluated by 

Great River Greening to determine existing and desired conditions for each site. Information gathered will be used 

to develop site-specific scope of work plans for restoring ecologically desired habitats. Project management plans 

will detail the methods and practices to be used and a timeline for successful completion of each site/project. 

Actions to Maintain Project Outcomes  

Year Source of Funds Step 1 Step 2 Step 3 
2025 GRG - OHF Continue R/E and begin 

stewardship. Target 
actions to maintain 
habitat. 

Restorative action to 
correct damage as 
needed 

Evaluate progress 
and determine if 
additional actions are 
needed 

2024 GRG - OHF Initiate R/E work Continue R/E depending 
on appropriate methods 
and time of year 

Continue R/E and 
begin stewardship as 
needed using 
appropriate methods 
and dependent on 
time of year 

2023 GRG - OHF Perform site evaluation 
and assessment in 
collaboration with DNR 

Develop R/E plan for 
property. Begin 
monitoring 

Initiate site 
preparation from R/E 
work. Continue 
monitoring 

2025 TPL - DNR Restore and steward 
property for habitat and 
public recreation 

- - 

2024 TPL - DNR Develop 
restoration/management 
plan for property 

Restore and steward 
property for habitat and 
public recreation 

- 

2023 TPL - OHF and DNR Post property Develop - 
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restoration/management 
plan for property 

How will the program directly involve, engage, and benefit BIPOC (Black, Indigenous, People of 

Color) and diverse communities:  

The partners in this program involve, engage, and benefit BIPOC and diverse communities through focused events 

that leverage this LSOHC funded program. For example, recent efforts, funded through other sources, have focused 

on increasing the engagement of BIPOC and diverse communities in volunteer events at LSOHC protected and 

restored sites in the Cannon River Watershed. However, this program has not used LSOHC funds to specifically 

involve BIPOC and/or diverse communities in the past largely due to concerns about the language of the 

constitutional amendment specifying that these funds “may be spent only to restore, protect, and enhance 

wetlands, prairies, forests, and habitat for fish, game.”  

 

Protecting, restoring, and enhancing diverse and resilient habitat benefits all Minnesotans, it keeps our air and 

water cleaner, mitigates the impacts of climate change, and conserves the biological diversity that belongs to 

everyone. Public land provides an opportunity for recreation and health to those who do not have access to private 

natural lands, whether that be for hunting, fishing, hiking, or other outdoor pursuits. Within the Cannon River 

Watershed, we have protected 13 places totaling more than 2,700 acres that were previously inaccessible to the 

general public. According to a GIS based driveshed analysis, over 3.4 million people live within an hour’s drive of 

the places protected by this LSOHC funded program. 

 

Furthermore, if allowed by the LSOHC to expand our scope of activities, we would be eager to incorporate a more 

thorough community engagement process into our work, specifically centering on BIPOC and diverse communities. 

This would primarily involve partnering with locally-led BIPOC groups focused on outdoor- and habitat-based 

activities. In addition, we could explore partnering with tribal nations to consider alternative roles for permanent 

stewardship of the land protected where appropriate. Moving forward, we will continue our outreach to BIPOC 

communities with funds from other sources and remain eager to expand this important work in a way that more 

directly, and authentically, engages diverse communities and partners in an equitable and just manner. 

Activity Details 

Requirements 

If funded, this program will meet all applicable criteria set forth in MS 97A.056?   

Yes 

Will county board or other local government approval be formally sought** prior to acquisition, per 

97A.056 subd 13(j)?   

No 

Describe any measures to inform local governments of land acquisition under their jurisdiction:   

We will follow the County/Township Board notification processes as directed by the current statutory 

language. 

Is the land you plan to acquire (fee title) free of any other permanent protection?   

Yes 

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator 

Habitat Program?   

Yes 
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Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal 

lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?   

Yes 

Where does the activity take place? 

• WMA 

• SNA 

• AMA 

• Permanently Protected Conservation Easements 

• County/Municipal 

• State Forests 

Land Use 

Will there be planting of any crop on OHF land purchased or restored in this program?   

Yes 

Explain what will be planted:  

For lands acquired that are conveyed as WMAs to the DNR, the DNR has indicated the following:  

The primary purposes of WMAs are to develop and manage for the production of wildlife and for 

compatible outdoor recreation. To fulfill those goals, the DNR may use limited farming specifically to 

enhance or benefit the management of state lands for wildlife. Lands proposed to be acquired as WMAs 

may utilize farming to prepare previously farmed sites for native plant seeding. This is a standard practice 

across the Midwest. On a small percentage of WMAs (less than 2.5%), DNR uses farming to provide a winter 

food source for a variety of wildlife species in agriculture-dominated landscapes largely devoid of winter 

food sources. In some cases this necessitates the use of GMO treated products to facilitate herbicide use in 

order to control weeds present in the seedbank, however, neonicotinoids will not be used. 

Is this land currently open for hunting and fishing?   

No 

Will the land be open for hunting and fishing after completion?   

Yes 

Describe any variation from the State of Minnesota regulations:  

NA 

Who will eventually own the fee title land? 

• State of MN 

• County 

Land acquired in fee will be designated as a: 

• WMA 

• SNA 

• State Forest 

• AMA 
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What is the anticipated number of closed acquisitions (range is fine) you plan to accomplish with this 

appropriation?  

We anticipate we will close 1 to 2 transactions and investigate 2 others. 

Are there currently trails or roads on any of the proposed acquisitions?   

No 

Will new trails or roads be developed or improved as a result of the OHF acquisition?   

No 

Will the acquired parcels be restored or enhanced within this appropriation?   

Yes 

TPL - Some initial restoration will be conducted through release of IDP funds or through contracts. 

Will the land that you acquire (fee or easement) be restored or enhanced within this program's funding 

and availability?   

Yes 

Timeline 

Activity Name Estimated Completion Date 
Restoration and enhancement June 30, 2028 
Landowner negotiations, agreements and due diligence June 30, 2025 
Finalize restoration and enhancement plans June 30, 2024 
Initial site development Fall 2028 
Land acquired June 30, 2026 
Date of Final Report Submission: 11/01/2028 

Availability of Appropriation: Subd. 7. Availability of Appropriation      

 

(a) Money appropriated in this section may not be spent on activities unless they are directly related to and 

necessary for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams 

Outdoor Heritage Council. Money appropriated in this section must not be spent on indirect costs or other 

institutional overhead charges that are not directly related to and necessary for a specific appropriation. Money 

appropriated to acquire land in fee may be used to restore, enhance, and provide for public use of the land 

acquired with the appropriation. Public-use facilities must have a minimal impact on habitat in acquired lands. 

 

(b) Money appropriated in this section is available as follows: 

 

(1) money appropriated for acquiring real property is available until June 30, 2026; 

 

(2) money appropriated for restoring and enhancing land acquired with an appropriation in this act is available for 

four years after the acquisition date with a maximum end date of June 30, 2030; 

 

(3) money appropriated for restoring or enhancing other land is available until June 30, 2027; 

 

(4) notwithstanding clauses (1) to (3), money appropriated for a project that receives at least 15 percent of its 

funding from federal funds is available until a date sufficient to match the availability of federal funding to a 

maximum of six years if the federal funding was confirmed and included in the original approved draft 

accomplishment plan; and 
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(5) money appropriated for other projects is available until the end of the fiscal year in which it is appropriated. 
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Budget 

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan. 

 

Grand Totals Across All Partnerships 

Item Funding Request Leverage Leverage Source Total 
Personnel $286,000 - Private $286,000 
Contracts $437,000 - - $437,000 
Fee Acquisition w/ 
PILT 

$1,461,500 $200,000 -, RIM $1,661,500 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $5,700 $2,000 Private Sourced, 
Private Sourced 

$7,700 

Professional Services $39,500 - - $39,500 
Direct Support 
Services 

$114,000 $156,500 Private Sourced, 
Private Sourced, 
Private Sourced 

$270,500 

DNR Land Acquisition 
Costs 

$17,000 - - $17,000 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$3,100 - - $3,100 

Supplies/Materials $244,200 $1,000 -, Private Sourced $245,200 
DNR IDP $28,000 - - $28,000 
Grand Total $2,636,000 $359,500 - $2,995,500 
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Partner: Clean River Partners 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $121,000 - - $121,000 
Contracts $3,000 - - $3,000 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel - $1,000 Private Sourced $1,000 
Professional Services - - - - 
Direct Support 
Services 

$33,000 $4,900 Private Sourced $37,900 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

- - - - 

Supplies/Materials - $1,000 Private Sourced $1,000 
DNR IDP - - - - 
Grand Total $157,000 $6,900 - $163,900 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Leverage Leverage 
Source 

Total 

Personnel 0.5 3.0 $121,000 - - $121,000 
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Partner: Great River Greening 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $93,000 - Private $93,000 
Contracts $423,000 - - $423,000 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $5,700 - - $5,700 
Professional Services - - - - 
Direct Support 
Services 

$59,000 $129,600 Private Sourced $188,600 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$3,100 - - $3,100 

Supplies/Materials $244,200 - - $244,200 
DNR IDP - - - - 
Grand Total $828,000 $129,600 - $957,600 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Leverage Leverage 
Source 

Total 

Personnel 0.26 5.0 $93,000 - - $93,000 
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Partner: Trust for Public Land 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $72,000 - - $72,000 
Contracts $11,000 - - $11,000 
Fee Acquisition w/ 
PILT 

$1,461,500 $200,000 RIM $1,661,500 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel - $1,000 Private Sourced $1,000 
Professional Services $39,500 - - $39,500 
Direct Support 
Services 

$22,000 $22,000 Private Sourced $44,000 

DNR Land Acquisition 
Costs 

$17,000 - - $17,000 

Capital Equipment - - - - 
Other 
Equipment/Tools 

- - - - 

Supplies/Materials - - - - 
DNR IDP $28,000 - - $28,000 
Grand Total $1,651,000 $223,000 - $1,874,000 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Leverage Leverage 
Source 

Total 

TPL: 
Protection and 
Legal Staff 

0.14 3.0 $72,000 - - $72,000 

 

Amount of Request: $2,636,000 

Amount of Leverage: $359,500 

Leverage as a percent of the Request: 13.64% 

DSS + Personnel: $400,000 

As a % of the total request: 15.17% 

Easement Stewardship: - 

As a % of the Easement Acquisition: - 

How will this program accommodate the reduced appropriation recommendation from the original 

proposed requested amount?   

A reduction in funding would reduce outputs proportionally. Program management costs would be the exception, 

due to program development and oversight remaining somewhat consistent regardless of appropriation amount. 

Describe and explain leverage source and confirmation of funds:   

All partners provide some DSS costs as privately sourced leverage and attempt to bring various state, local and 

private funds to acquire property and conduct enhancement/restoration activities. 

 

Clean River Partners and TPL provide travel costs as privately sourced leverage. 
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Personnel 

Has funding for these positions been requested in the past?   

Yes 

Please explain the overlap of past and future staffing and position levels previously received and 

how that is coordinated over multiple years?  

FTEs listed are an estimate of the personnel time required to produce the grant deliverables put forward in 

this proposal. An array of staff draw from these funds for legal work, negotiating with landowners, crafting 

of acquisition documents, coordinating with agency partners, working with contractors, restoration and 

enhancement activities, conducting landowner outreach and managing the grant. We use only those 

personnel funds necessary to achieve the goals of the grant. 

Contracts 

What is included in the contracts line?   

Clean River Partners does not have any request for contracted service. 

 

TPL's contract line includes potential site clean-up and initial restoration activities.  

 

GRG's contract line includes restoration/enhancement contracts by service providers. 

Fee Acquisition 

What is the anticipated number of fee title acquisition transactions?   

We anticipate we will close 1 to 2 transactions and investigate 2 others. 

Travel 

Does the amount in the travel line include equipment/vehicle rental?   

Yes 

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging   

In addition to the traditional travel costs of mileage, food, and lodging, Great River Greening will sometimes rent 

vehicles for travel. 

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner 

Plan:   

Yes 

Direct Support Services 

How did you determine which portions of the Direct Support Services of your shared support services is 

direct to this program?   

Clean River Partners' DSS request is calculated on allowable direct and necessary expenditures that are not 

captured in other line items in the budget, and a portion of these allowable direct and necessary costs are 

contributed as privately sourced leverage. Clean River Partners is in the process of applying for an approved rate 

with MN DNR.  

 

TPL's DSS request is based upon its federal rate which has been approved by the MN DNR and 50% of these costs 

are requested from the OHF grant while 50% is contributed as privately sourced leverage.  
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GRG's DSS rate has been approved by the DNR on October 4, 2019. GRG's DSS rate includes the allowable direct 

and necessary expenditures that are not captured in other line items in the budget. A portion, not exceeding 50%, 

of these costs are requested from the grant and the balance is contributed as privately sourced leverage. 

Other Equipment/Tools 

Give examples of the types of Equipment and Tools that will be purchased?   

Hand tools, saws, brush cutters, personal protective equipment, burn equipment, seed collection equipment, 

repairs and other necessary equipment to complete restoration and enhancement activities. 

Federal Funds 

Do you anticipate federal funds as a match for this program?   

No 
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Output Tables 

Acres by Resource Type (Table 1) 

Type Wetland Prairie Forest Habitat Total Acres 
Restore 14 121 23 - 158 
Protect in Fee with State PILT Liability 66 66 66 66 264 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement - - - - - 
Enhance - 76 4 - 80 
Total 80 263 93 66 502 

How many of these Prairie acres are Native Prairie? (Table 1b) 

Type Native 
Prairie 
(acres) 

Restore - 
Protect in Fee with State PILT Liability 10 
Protect in Fee w/o State PILT Liability - 
Protect in Easement - 
Enhance - 
Total 10 

Total Requested Funding by Resource Type (Table 2) 

Type Wetland Prairie Forest Habitat Total Funding 
Restore $87,200 $437,200 $82,100 - $606,500 
Protect in Fee with State PILT Liability $443,900 $444,000 $404,900 $436,400 $1,729,200 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement - - - - - 
Enhance - $279,300 $21,000 - $300,300 
Total $531,100 $1,160,500 $508,000 $436,400 $2,636,000 

Acres within each Ecological Section (Table 3) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total Acres 
Restore - - - 158 - 158 
Protect in Fee with State 
PILT Liability 

- - - 264 - 264 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement - - - - - - 
Enhance - - - 80 - 80 
Total - - - 502 - 502 

Total Requested Funding within each Ecological Section (Table 4) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total 
Funding 

Restore - - - $606,500 - $606,500 
Protect in Fee with State 
PILT Liability 

- - - $1,729,200 - $1,729,200 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement - - - - - - 
Enhance - - - $300,300 - $300,300 
Total - - - $2,636,000 - $2,636,000 

Average Cost per Acre by Resource Type (Table 5) 

Type Wetland Prairie Forest Habitat 
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Restore $6,228 $3,613 $3,569 - 
Protect in Fee with State PILT Liability $6,725 $6,727 $6,134 $6,612 
Protect in Fee w/o State PILT Liability - - - - 
Protect in Easement - - - - 
Enhance - $3,675 $5,250 - 

Average Cost per Acre by Ecological Section (Table 6) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest 
Restore - - - $3,838 - 
Protect in Fee with State 
PILT Liability 

- - - $6,550 - 

Protect in Fee w/o State 
PILT Liability 

- - - - - 

Protect in Easement - - - - - 
Enhance - - - $3,753 - 

Target Lake/Stream/River Feet or Miles 

1 mile 
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Parcels 

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel 

list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards 

the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final 

accomplishment plan report will include the final parcel list. 

Parcel Information 

Sign-up Criteria?   

No 

Explain the process used to identify, prioritize, and select the parcels on your list:   

The Trust for Public Land works with its public partners to identify and prioritize projects that meet their 

objectives and are on their priority lists. Criteria includes whether the land provides critical habitat for game and 

non-game species and quality public recreational opportunities, presence of unique plants and animals species 

(including SGCN), goals of conservation plans, adjacency to other public land or habitat complexes, existence of 

local support, immediacy of threats, landowner willingness and time frame. 

 

Great River Greening works with land owning entities (public and protected private) and interested stakeholders 

to identify parcels where there is a need for restoration or enhancement of lands and water resources. Parcels are 

selected using the following criteria: permanently protected status (WMA, AMA, SNA, Forestry, County 

Conservation, etc.), ecological and habitat value and potential (biodiversity, size and location), congruence with 

existing plans and priority areas, willing and committed landowners (demonstrated through leveraged match), and 

leveraging opportunities. 

Restore / Enhance Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Factor WMA Le Sueur 11024212 33 $98,200 Yes 
Dove Lake WMA Le Sueur 10924221 43 $180,600 Yes 
Sunktokeca WMA Ph III Rice 11021214 0 $0 Yes 
Sakatah WMA Rice 10922222 151 $486,100 Yes 
Circle Lake WMA Rice 11121216 0 $0 Yes 
Blowers Park Waseca 10722202 11 $63,100 Yes 
Goose Lake Park Waseca 10722214 0 $0 Yes 

Protect Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Cannon River Turtle Preserve SNA Addition 2 Goodhue 11316227 200 $615,000 No 
Dora Lake WMA Addition Le Sueur 11023214 172 $650,000 No 
Dove Lake WMA Le Sueur 10924221 66 $290,000 No 
Earl Swain WMA Addition Le Sueur 10924222 75 $450,000 No 
Horseshoe Lake AMA/WMA Addition Le Sueur 10923212 127 $800,000 No 
Caron Lake Addition 1 Rice 11022229 80 $450,000 No 
Faribault WMA II Rice 10920233 37 $185,000 No 
Prairie Creek WMA Addition Rice 11119236 135 $810,000 No 
Sakatah WMA Addition Rice 10922216 80 $210,000 No 
Caron Lake Addition 2 Rice 11022234 280 $1,075,000 No 
Faribault WMA I Steele 10820204 160 $800,000 No 
Aurora WMA Addition 2 Steele 10619212 50 $230,000 No 
Moonan Marsh WMA Addition Waseca 10822225 75 $316,000 No 
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Parcel Map 
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